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DRAFT MINUTES 

Working Coininittee 
St. Louis Park Groundwater Problem 

January 17, 1979 

The first meeting of the Working Committee was held in the PCA 
Boardroom at 10:00 a.m., January 17, 1979. Members of the 
Committee are: 

Lovell Richie Deputy Ex. Dir. (MPCA) 
John-Mark Stensvaag Special Asst. Atty Gen (MPCA) 
Richard Wade 
Donald Albin 

cRl'c h"ar"dIlBa r-ted'gx 
Richard Koppy 
Dudley Moylan 

MEMBERS PRESENT: 

Dir. Env. Health (MDH) 
Dist. Chief (USGS) 
Chief Groundwtr Prot (EPA) 
Dir. Pub. Wks (SLP) 
V. Chmn Housing Auth (SLP) 

612-296-7303 
612-296-7703 
612-296-5320 
612-725-7341 
312-353-2151 
612-920-3000 
612-93C-5633 

All members v/ere present except Richard Wade. 

OTHERS PRESENT: 

Dale Wikre 
John Elwell 
R.T. Rybak 

Facilities Sect (MPCA) 
City Mgr (SLP) 
Suburban Sun Newspaper 

612-296-7218 
612-920-3000 

The meeting started somewhat late (10:30) due to delayed air 
connection for Rich Bartelt and waiting for a representative from 
Health. 

The meeting was chaired by Lovell Richie who discussed briefly the 
purpose of the Comraittee as envisioned by Ms. Gardebring and Dr. 
Lawson who requested the Committee be established. 

The purpose of the Committee is to provide a routine mechanism 
for communication between governmental units and to provide a 
forum for the exchange of ideas relating to problems and ongoing 
programs; and to provide an opportunity for the evaluation of 
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ongoing efforts by all parties. A significant advantage of 
having such a coninittee is to provide direct corninunication 
with an opportunity for discussion as opposed to written 
correspondence and exchange of memoranda. 

Funding for studies provided by the state to date was discussed 
and ongoing studies by Health were discussed only briefly and 
it was decided to ask Health to report on the status of those 
studies. 

In regard to future funding for studies the Committee agreed to 
pursue the possibility of Research and Demonstration (R&D) grant 
funds which might be available from the federal government under 
various EPA programs including the Water Act (P.L. 92-500); the 
Resource Conservation and Recovery Act (RCRA); and the Safe 
Drinking Water Act (SDWA). 

Dale Wikre (PCA) was assigned to coordinate the development of 
a R&D grant application with the matter of the grantee left 
open for the present. 

Rich Bartelt agreed to investigate the federal funding possibilities 
under EPA and suggested that we might begin by v/orking with Mr. 
Jack Kealey at the EPA Kerr Center in Ada, Oklahoma, v^ho v/ould 
review most such studies involving groundwater. 

Don Albin made a very informative presentation of ongoing USGS 
studies under contract with Health. He indicated there were 
114 wells in the "area" and 80 in the "nearby area." "Wearby" 
indicating that they may be impacted or impacting the groundv/ater 
contamination. These 80 wells are of all sizes and depths and 
approximately 20 of them can no longer be located. Their 
existence is evidenced by historical well records; i.e., they 
were drilled. 

Mr. Albin further stated that total "abandonment" may be unv/ise 
and their report will suggest selective wells be retained for 
detailed sampling to confirm the groundwater model being developed. 
He indicated further that the Committee needs to adopt uniform 
terminology regarding wells; 

abandonment - simply not used 
closure - no longer used and properly filled and capped. 

Don said the report on well information will be available in 
about a week (about January 26) and will be presented to Health 
who is the contracting party. The report and data can be made 
available to the Committee at the same time with the permission 
of Health. All agreed that this should be done. Mr. Richie will 
contact Health and request that the report and data be made 
available to the Committee at the same time Health receives it. 
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The complete report on geohydrology - model development and 
predictions will not be available until September, 1980 under 
the contract. Only one year (through September, 1979) has been 
funded and Health needs to discuss with the Committee what 
plans it has to complete the funding. 

Some details of the study were discussed regarding methods and 
funding which is available in the technical data developed by 
USGS. Napthalene appears to be moving faster in relation to 
other known contaminants which may be related to its higher 
solubility and the USGS proposes to use napthalene as a tracer. 
Dr. Pfankuch will be doing some studies of the mobility of 
napthalene in soils to help in developing the model. 

Don Albin suggested that the agencies need to think beyond the 
current studies involving: 

I. ONGOING 

A. Geology 

B. Hydrology 

C. Model Development 

D. Confirmation 

II. FUTURE 

Identification of possible solutions listing a wide 
variety of possibilities with combinations so we 
will be prepared when the model is available to 
utilize it to decide which possible solutions 
provide the best alternatives. 

Regarding future meetings of the Committee, it was agreed that 
they should be scheduled regularly and while we did not agree 
on a permanent date, we did agree on the next meeting to be 
Tuesday, February 6 at 9:30 a.m.* In accordance with Ms. 
Gardebring's and Dr. Lawson's letter the next meeting will be 
at Health and Dr. Wade will host the meeting. 

The following is a suggested agenda based on the discussion 
at our January 17 meeting. 

* Note that Dudley Moylan requested a 9:30 starting time. 
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PROPOSED AGENDA 

9:30 1. Call to order 

2. Correspondence (See attached) 

a. Letter fron Dudley Moylan re: meeting times 
b. Letter from Robert Strauss re: participation 

3. Review and approval of Minutes 

10:00 4. Presentation of USGS/MDII Report (Report on 
well location, construction, abandonment 
analysis, etc.) 

11:30 5. Status of grant application process 

11:45 6. Selection, of meeting date and agenda for 
next meeting 

12:00 7. Adjournment 
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WiESE A:NID COX, LTD. 
ATTORNEYS AT LAW 

203S IDS CENTER 

MINNEAPOLIS,MINNESOTA 55402 

TELEPHONE (612) 339-7531 

January 19, 1979 

SUBURBAN OFFICE 

7000 STL" AVENUE NORTH, SUITE lOS 

MINNEAPOLIS, MINNESOTA SSAZB 

(612) 533 - OIA7 

FILE NO 

Mr. Lovell Ritchie 
Minnesota Pollution Control Agency 
1935 West County Roa(d B-2 
Roseville, Minnesota 55113 

Mr. John Stensvaag 
Pollution Control Division 
Attorney General 
1935 West County Roa(J B-2 
Roseville, Minnesota 55113 

Mr. Richard Wade 
Minnesota Department of Health 
717 Delaware Avenue S.E. 
Minneapolis, Minnesota 

Mr. Dudley Moylan 
St. Louis Park Housing 

and Redevelopment Authority 
5005 Minnetonka Boulevard 
St. Louis Park, Minnesota 55^16 

Re; Water Quality Committee on the 
St. Louis Park Creosote Matter 

Dear Gentlemen: 

Mr. Richard Koppy 
City of St. Louis Park 
5005 Minnetonka Boulevard 
St. Louis Park, Minnesota 55^^16 

Mr. Donald Albin 
U.S. Geological Survey 
1033 Post Office Building 
St. Paul, Minnesota 55101 

Mr. Richard Bartlett 
Water Supply Division 
Environmental Protection Agency 
230 South Dearborn 
Chicago, Illinois 6060^^ 

JA 

News of the establishment of the Water Quality Committee to explore the problems 
created by the Riley Tar and Chemical Corporation in St. Louis Park was very 
encouraging to hear. I have been dealing with this problem on behalf of the Izaak Walton 
League over the past eighteen months and have been trying to establish a committee of 
this type. A resolution of the Izaak Walton League adopted last month states as follows: 

"RESOLVED, that the determination of an acceptable resolution of this problem (the 
creosote problem) requires that all studies, proposals and implementation of 
solutions be overseen by and made after consultation with an advisory board 
consisting of members from the United States Geological Survey, the Minnesota 
Department of Health, the Minnesota Pollution Control Agency, the City of St. 
Louis Park, and at least two members of public interest groups concerned with this 
matter." 
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It appears that this idea has reached fruition and may go 
forward in providing a consolidated effort in this matter. It is 
unfortunate, however, that the Committee as it now stands contains 
no members of the public who may be able to add additional insights 
to this problem. I have become very familiar with the problem and 
the prior studies relating thereto and, as a citizen of St. Louis 
Park, I am very concerned and interested in the outcome of this 
matter. I have discussed this matter with Dale Wikre from the PGA, 
and Dick Koppy of the City of St. Louis Park, and each has been 
receptive to the idea of my serving as a public representative 
for the Izaak Walton League. 

On behalf of the Izaak Walton League, I am hereby requesting 
from each of you as members of the Committee and for your respective 
agencies the authority to include myself on the Committee as a 
public representative. I look forward to working with each of you 
and your staffs towards a proper resolution of this problem. Feel 
free to contact me with any questions at the above address. 

Sincerely, 

Robert F. Strauss 

RFS/rz 
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J. DUDLEY MDYLAN 
6920 EXCELSIOR BOULEVARD 

MINNEAPOLIS, MINNESOTA 55426 

MINN. POLLUTION 
CONTROL AGENCY 

January 18, 1979 

Lovell Richie, Dep. Executive Director 
Minnesota .Pollution Control Agency 
1935 West County Road B-2 
Roseville MN 55113 

Dear Mr. Richie: 

I enjoyed meeting you at yesterday's meeting on 
the St. Louis Park pollution problem and think 
the committee will be very useful. 

I am writing to suggest that we meet on February 
6 at 9:30 rather than 9^00. My sole reason for 
the suggested change is that those of us from 
St. Louis Park can thereby avoid rush hour traffic, 
which I believe we would otherwise have to encounter. 

I plan to be there whatever time you choose. 

^incerely, 

. Dudley Vilyl an 
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Draft Minutes 
Working Committee 

St. Louis Park Groundwater Problems 

May 22, 1979 

The fifth meeting of the Committee was held in the basement conference 
room at the Minnesota Pollution Control Agency (MPCA) offices on May 
22, 19 79. Members present were: 

David Giese MN Department of Health 296-5569 
Dudley Moylan ERA - St. Louis Park 335-9331 
Richard Koppy Director Public Works - SLP 920-3000 
Donald R. Albin USGS 725-7841 

Others present were: 

Edwin Ross MN Department of Health 296-5338 
David Gray MN Department of Health 296-5352 
Stephen Shakman AG - MPCA 296-1892 
William Donohue AG - MPCA 296-7345 
Dale Wikre MPCA 296-7315 
Richard Ferguson MPCA 296-7258 

Item I - Status of Health Funding: 

The Department of Health has drafted a rider to the Senate Appropri
ation Bill providing $200 ,000 for the binnivun that could be used in 
either fiscal year 80 or 81. David Giese has not yet seen the bill, 
however, he has been assured that the rider was included. 

Item II - Status Report on Hinckley Well: 

Richard Koppy reported that the City of St. Louis Park has had its 
proposal, to insert rubber packers into the Hinckley Well, accepted 
by the Department of Health. The City has not yet received bids on 
the project estimated to cost $8,000. Before work on the project 
can begin, the City Council must approve the bidding. Dick believes 
this is only a formality, and should not present a problem. 

Item III - Discussion on Locating the Deep Well Near the Hinckley 
Well: 

David Giese asked the Committee if the deep well has been found near 
the Hinckley Well. Dick repsonded, stating that the City has not 
looked for the well, and does not have the expertise to do so on their 
own. It was then asked if the existence of the well has been docu
mented. Don Albin stated that a letter has been found that references 
the existence of the deep" well. Don also said that the USGS has 
pursued trying to find the well as much as they can vinder the present 
time constraints of their contract. 
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Steve Shakman reported that Reilly Tar and Chemical will be sending, 
to the attorneys, historic dociments dating back to 1917. The docu
ments may contain information useful in locating the additional well. 
Some of the requested documents includes old blueprints. Dale sug
gested, and Ed Ross concurred, that the Committee should defer any 
on-site hunting for the well until the documents have been searched 
for :a location of the well. 

Item IV - Private Well Abandonment; 

Ed Ross discussed and distributed a handout that summarized the status 
of the private well abandonment. Generally the well owners have been 
cooperative with the Health Department, the exception being Kings Inn, 
where no sampling has been allowed. Dale Wikre and Don Albin re
quested information on the well abandonment program. In response to 
this, Ed Ross will be compiling a report on the well abandonment, 
which will include well locations and water quality analyses. 

Item V - St. Louis Park Carbon Treatment Test; 

Dick Koppy has not received all the equipment necessary to conduct 
the Carbon Treatment Test. The equipment is expected to arrive any 
day. 

The City has lost approximately 10 percent of their water supply 
capacity due to well closure. Dick is not sure if there will be a 
water supply shortage this summer. Since a shortage is possible, 
Dick would like to conduct the Carbon Treatment Test as soon as 
possible. Serco labs is the consultant on the project. 

Dick distributed copies of the Carbon Treatment Test proceedures to 
the Committee. Concerning proceedure number 6, Dale Wikre asked for 
a definition of acceptable limits for PAHs. David Gray stated that 
the EPA should be releasing regulations on Hydrocarbons in July, 
Dave expects that iinder the new regulations, no detectable amount of 
Benzapyrene will be allowed in the Cities drinking water supply. 

Item VI - Changes in the Work Committee and Subcommittee; 

The Working Committee appointed David Gray to replace Dale Wikre as 
Chairman of the Subcommittee. Dale annoxmced that James Kinsey of 
the Hazardous Waste Section, in the Division of Solid Waste, will be 
working on the Sxibcommittee. 

As of June 18, Roger DeRoos will be the Director of the Environmental 
Health Division at the Department of Health. Dave Giese, who has 
been serving as the Acting Director, will no longer be participating 
on the Working Committee. 

Item VII - RFPs 

It was determined that the Subcommittee will assist the Health De
partment in drafting RFPs and identifying possible consultants. The 



- 3 -

RFPs will be issued between July 1 and September. Dave Giese was 
not sure how the consultants would be screened, he requested that a 
discussion of this be postponed. 

Item VIII - Status of Construction at St. Louis Park; 

Dicle reported that the City has completed the first bridge and is now 
working on the south bridge. Dick said that the City intends to com
plete construction of a temporary alignment extending Louisianna 
Avenue from Walker Street to station 30+10. This would reduce truck 
traffic on residential streets. 

The next meeting will be held at 9:30 a.m., June 19, 1979, in room 
408, at the Department of Health. 
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Draft Minutes 
Working Committee 

St. Louis Park Ground Water Problems 

November 20, 1979 

The tenth meeting of the Committee was held in the St. Louis Park 
City Offices on November 20, 1979. Members present were: 

Donald Albin 
Roger DeRoos 
Richard Koppy 
Dudley Moylan 

Others present were: 

uses 
Minn. Dept. of Health 
Director of Public Works 
HRA - St. Louis Park 

- SLP 

David Gray 
Michael Convery 
Marc Hult 
Stephen Shakman 
Gordon W. Meyer 
Richard R. Ferguson 
Stanelly G. Peterson 

Minn. Dept. of Health 
Minn. Dept. of Health 
USGS 
AG - MPCA 
MPCA 
MPCA 
Citizen 

725-7841 
296-5320 
920-3000 
335-9331 

296-5352 
296-5358 
725-7841 
296-7703 
296-7218 
296-7258 



Item 1 - West 36th Street/Highway 100 
Interchange Project 

Thommas Carrol from BRW discussed the "Water Quality Report" 
on'the West 36th Street and Highway 100 interchange project. 
The report addressed the issue of whether the proposed project 
would have any effect on the movement of contaminated ground 
water to the west. 

Planning for the project is in the preliminary stages. Although 
specifications such as the depth of the pilings are not yet known, 
much of the information on the project is available: the water 
table in the area is below the level of construction, the pilings 
to be driven for the construction of the bridges will not reach 
bedrock, the front of the contamination in the drift has reached 
or will soon reach the construction area, the contamination in the 
bedrock has surpassed the area. 

The report concluded that the project will not have a negative 
effect on the water quality. Comments from the agencies on the 
project are being solicited by BRW. 

Item 2 - uses Preliminary Evaluation Report 
on the Contamination of Ground Water 
by Coal Tar Derivatives in St. Louis Park 

Marc Hult presented a progress report on the first year's work 
by the USGS. The USGS has completed a preliminary report that 
includes graphs and figures illustrating the geologic framework, 
a discussion of the geology and a water quality discussion. 
The report identifies three sources for the contamination of 
the drift and Platteville aquifers: infiltration of spills 
and drippings on the site itself, recharge from the ponds south 
of the site which received surface runoff and contaminated process 
water, and at least one spill into W23 on the site. The bedrock 
contamination is probably due to all three modes of contamination. 

Since the preliminary report was completed, the buried bedrock 
valley has been further studied. There exists a north-south 
trending valley with a tentative arm trending north-west. 
Additional drilling is scheduled to define the north-west arm. 

The USGS is studying the use of Sodium as an inorganic tracer. 
The behavior of Sodium is more predictable, and its presence can 
be determined utilizing simplier methods. Ammonia may also be 
useful since it mimics the concentrations of other contaminants. 
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Contamination of the Prairie du Chien aquifer was known in 1932. 
The spread of the contaminants in the aquifer has been rapid due 
to a high flow velocity and high dispersion. A two dimensional 
solid transport model has been used to analyze the spread of the 
contaminants. A computer is used to combine the effects of the 
ground water gradient and the injection well. A gradient of 
10 feet per mile was combined with an injection rate of, ICQ gal
lons per minute. After two years, two percent of the contamination 
source had moved 3,000 feet to the old St. Louis Park well. As 
the system is stressed by the addition of pumping wells, the 
distribution of the contaminants becomes more complex. 

A sectional flow model is being developed for the drift aquifer, 
which is very heterogeneous. Marc plans to expand this conceptual 
model horizontally. The model is refined by collecting additional 
information in the field where the model is questioned or where 
there is inadequate data. 

Item 3 - Water and Air Quality Meeting 

Dick Koppy distributed the agenda for the Water and Air Quality 
meeting in St. Louis Park. The meeting is scheduled to be held 
at 7:30 p.m. in the Senior High School auditorium on November 20, 
1979. 

Item 4 - Road Project Meeting 

A meeting was scheduled for the first week in December to discuss 
an agreement on the road construction project. The agreement 
signed by the Minnesota Department of Transportation, Minnesota 
Department of Health, Minnesota Pollution Control Agency and the 
City of St. Louis Park prohibits construction of the extension 
of Louisiana Avenue north of station 30+00. 

Item 5 - Discussion on the RFP 

The RFP was published in the State Register on November 19, 1979. 
On December 12, there will be an informational meeting to provide 
detailed information needed by the firms and to define the required 
work and capabilities needed. It is the intent of the Health 
Department to hire a consultant during April 1980. 
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The funding for the project will be $120,000. Dick Koppy suggested 
that the consultant comment on the funding adequacy of the project. 
If necessary, requests for additional funding could be made to 
the LCMR and the legislature. 
• i 

Item 6 - Carbon Treatment Status 

Dick Koppy handed out a report on the carbon treatment studies. 
Preliminary analyses of the results by the Health Department suggest 
that this method of treatment will be satisfactory. The next 
step by the city will be to hire a consultant to design a permanent 
treatment system from the results of the pilot study. 

Item 7 - Discussion on Opening the 
Meeting to the Public 

Dick has received requests to open the working committee meetings 
to the public. At the first meeting, the committee agreed that 
the meetings should be kept small. It may be necessary to lengthen 
the meetings and conduct them more frequently if they are opened up 
to the public. It was pointed out that some organizations such 
as the Izaac Walton League, which has been attending the meetings, 
could be helpful to the committee. 

The next meeting will be held January 9, 1980 at 9:30 a.m. in the 
basement conference room at the MPCA. 

-3-



MINUTES 

Working Committee 
St. Louis Park Ground Water Problems 

October 1, 1980 

The 17th meeting of the Committee was held in Room 206, 
Minnesota Department of Health. Members present were: 

Don Albin 
Roger DeRoos 
Dick Koppy 
Dudley Moylan 

Lovell Richie 

uses 725-7841 
MDH . 296-5320 
St. Louis Park 920-3000 
Housing Authority 
St. Louis Park 938-5683 

MPCA 296-7339 

Others present: 

Mike Convery 
Robert Strauss 
Steve Shakman 
John Erdmann 

MDH 296-5297 
IV7L 339-7531 
MPCA 296-7703 
Hickok & Associates 473-4224 

I. The agenda was approved as prepared. 

II. The minutes of August 27, 1980 were approved as prepared. 

III. Mike Convery reported on soil and water analyses data 
explaining that there is a concerted effort to put together in 
one place all such information. Files searches have been made 
of state agencies and Mike inquired what information the City 
and HRA might have. Dick Koppy indicated the City has at least 
two file drawers of data. It includes much data also held by 
state agencies but also includes developer data. There are 
perhaps 200 soil borings described "very generally" and perhaps 
25 borings well described so as to be useful to the particioants. 
Mike Convery and Rick Ferguson will contact the City and review 
its information in the next few weeks. 

IV. Louisiana Avenue temporary roadway construction status was 
described by Dick Koppy. Road work is progressing rapidly. 
Excavations in the segment from the railroad bridges to Cardinal 
Glass were made up to 20 feet with no visibly contaminated material 
noted. They did encounter lime sludge thought to be from the old 
Pres-to-lite gas plant. About 25 percent of the excavated 
material was this lime sludge. Most all of "clean" material was 
moved north of STH 7 to Block 8 on Oak Park Heights development. 

Heavy contamination oil soaked soil was found in two areas 
along frontage road, one north of STH 7 near plywood plant and 
one south near door factory. This material was placed in the 
area immediately south of STH 7 known to be heavily contaminated. 
These deposits were about 2-3 feet in thickness. 
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Dick Koppy reported that elevated levels of phenol (.008 mg/1) 
and hexane extractables (8 mg/1) were noted in the railroad 
bridge storm sewer lift station samples. Previous results had 
been less than .002 and 1 mg/1, respectively. A1 pumpage from 
this lift station goes to the treatment ponds which have not 
been discharged in recent months. 

Dick Koppy said the City hoped to have the temporary roadway 
open in some fashion mid-November. The contract completion date, 
however, is for next spring. 

Dick Koppy expressed some frustration in that the contractors 
(equipment operators) do not seem to appreciate the importance 
of segregating highly contaminated materials and this requires 
careful field checking by City. 

V. The status of drinking water studies was reported by 
Dick Koppy and John Erdmann. Three phases were discussed: 

1) study of available information completed; 

2) treatment study using both powdered and granular 
carbon underway with equipment performing well. 
Laboratory results were not available but will be 
within the week; 

3) Consultant has looked into funding for corrective 
action. Have discussed superfund with EPA. 

Don Albin reported that preliminary results of USGS studies 
on microbiology indicates considerable activity even at depth 
in the bed rock units. This may provide an opportunity for in 
place treatability studies./ 

".'I. Status of St. Louis Park study by consultant. Mike Convery 
reported that we are awaiting a work plan from Geraqhtv-Miller 
which is expected by the end of October or early November. 

VII. Well abandonment program — Mike Convery reported that 
MDH was going to LAC on October 1, 1980 for $29,640 to continue 
program on five wells. 

Dick Koppy reported that City council had approved proper 
closure of the well recently found under 39th Street in front of 
medical center at a cost of about $4,000. 
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VIII. Dudley Moylan discussed the federal complaint against 
Reilly with Steve Shakman. 

Dick Koppy inquired about a meeting scheduled for October 9 
with Reilly and EPA regarding lawsuit. Steve Shakman was aware 
of meeting date but not the details of meeting. 

Dick Koppy advised that in response to the Channel 11 
coverage of St. Louis Park regarding breast cancer which they 
thought unfair, the City had asked for 5 minutes equal time to 
explain what they have done to correct and protect the water 
supply. It will be aired October 3 or 4. 

** THE NEXT MEETING WAS SET FOR 9 a.m., NOVEMBER 12, 1980 

AT CITY HALL, ST. LOUIS PARK ** 
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AGENDA 

WORKING COMMITTEE 
ST. LOUIS PARK GROUNDWATER PROBLEM 

9:30 A.M., April 1?, 1979 
2nd Floor Coirferenoe Room 
St. Louis Park City Hall 

1. Status Report on FY80-81 Budget Request (D. Giese) 

2. Status Report on Well Abandonment: 

a. Private Property (D. Giese) 

b. St. Louis Park Property (R. Koppy) 

3. Outline of Necessary Studies (D. Giese) 

Additional Committee Business 



AGENDA 
Working Committee Meeting 

St- Louis Park Ground Water Problem 
July 14, 1983 

Department of Health, Room 408 
9:30 a.m. 

I. Review and Approval of Agenda 

II. Review of Minutes of April 21, 1983, Meeting 

III. Review of Corrected Minutes of January 27, 1983, Meeting 

IV. Status of RCRA Grant Hansel 

Hickok Contract (W23, W105, W300, Well Search) 
CH2M Hill Contract (Treatment of SLP 15) 

V. Status of Superfund Grant Hansel 

VI. Status of U.S. Geological Survey Efforts Albin 

VII. Status of St. Louis Park Drinking Water Koppy 

e Well 17 
Minneapolis Hook-up 

© ' Conservat ion 

VIII. Health Risk Assessment of Heterocycles Convery 

IX. Discussion of Report by Environmental 
Research & Technology, Inc. 
(Reilly Tar & Chemical Proposal) . 

X. Status of MPCA Reorganization 

Open 

Hansel 

XI. Other Topics 

XII. Setting Date of Next Meeting 

XIII. Adjournment 
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MINUTES 
Working Committee Meeting 
Louis Park Groundwater Problem 

January 27, 1983 

The 37th meeting of the Working Committee was held at the Department of Health 
(Room 206),i Members present./included: 

Gary Englund 
Sarah Tufford 
Richard Koppy 
Robert Strauss 
Dudley Moylan 

Fran Hoffman 
John Strojan 
Michael Hansel 
Donald Albin 

Others present: 

Clint Pires 
Stephen Shakman 
Vern Tollefsrud 

Minnesota Department of Health 
Minnesota Dept. of Natural Resources 
St. Louis Park 
Izaak Walton League 
St. Louis Park Housing 

and Redevelopment Authority 
Edina 
Hopkins 
Minnesota Pollution Control Agency 
U.S. Geological Survey 

St. Louis Park 
Attorney General's Office (MPCA) 
St. Louis Park 

623-5330 
297-2A31 
920-3000 
339-3500 

938-5683 
927-8861 
935-8474 
297-3770 
725-7841 

920-3000 
296-7703 
920-3000 

I. Review and Approval of Agenda 

Since Mike Convery was absent Gary Englund made remarks on agenda 
Item VII. February 15th Meeting was also added under Other Topics as 
was Last Round of CAPSULE's Measurements to be reported by Dick Koppy 
and Mike Hansel. 

II. Review of Minutes of December 16, 1982, Meeting 

The minutes were approved as written. 

III. Status of RCRA Grant 

Hickok Contract. Hickok was forced to quit work in December due to 
lack of funds. Superfund dollars were granted January 26, 1983, by 
the PCA Board. There is still some question about the amount of work 
left and the amount of money to be spent. Mike Hansel received a 
phone call Sunday morning from Marc Hult regarding the annular space 
in well W23. The elevation is low. It is fine for the Prairie du 
Chien but not for the Platteville. 

When the contract is amended Mike Hansel would like to see guidelines 
set for the Contractor which better define responsibilities/deadlines. 
He is generally pleased with the performance of the well driller. 

Sand needs to be removed at the Jordan level. After the pipe is cut 
put this well will be used as a Prairie du Chien monitoring well. 
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Well #23 is currently being pumped for the purpose of collecting 
undisturbed samples of the Prairie du Chien-Jordan. 

-N-

X Proposed Park Bowling Alley 

X W23 . ^ 
New Well Site 

X Proposed Proposed by City 

X W105 

Louisiana Blvd. 

The proposed new well will have .16-inch casing through the drift and 
maybe down to the Prairie du Chren with 6-inch or 8-inch casing. If 
collapsing conditions are found, the driller will seal off the St. Peter 
Sandstone with 12-inch casing. At this time it is not known whether it 
will be a large or a small well. Dick Koppy asked if the City could be 
given options and they make the choice. In the event this becomes a 
large well the City may eventually want to use this well for something 
other than a monitoring well, perhaps for industrial purposes. 

Because EPA Superfund monies were originally designated for plugging 
multi-aquifer wells, this would be an appropriate use; therefore, EPA 
will provide more funding if necessary. November and December invoices 
for Hickok-have not been paid. We may want to consider keeping Renner 
and using one of the State's hydrologists in lieu of Hickok. It appears 
that Hickok did a reasonably good job on the community survey but they 
had to be coerced into completing it. It was anticipated that 300 wells 
would be found but they found 750 wells which contributed to the cost 
overrun. 

At present, it is thought contamination is not present in the Mt. Simon 
since the sample from well SLP 11 (only sample taken in the Mt. Simon) 
is clean. It is planned to drill one well in the Ironton-Galesville. 

Locating the well north may provide a false reading because that site 
may be over the old creosote pond. 

The Hickok proposal is not commonly accepted, contracting the plume 
seems to be the preferred policy. 

-1 

Reilly would like to submit a comprehensive proposal to cover at least 
the treatment of drinking water, a gradient control system and the 
source material study. 



-3-

ERT (Reilly's consultant) is continuing to contact USGS and others 
regarding St. Louis Park. Mike Hansel should be notified prior to any 
detailed discussions so that he is aware of the content of any 
discussions. 

CH2M Hill Contract. CH2M Hill has completed benchtesting treatment 
options and has found that granular activated carbon is half the expense 
of oxidation. Oxidation worked very well but the cost of the ultraviolet 
lights made it cost prohibitive. Ozone treatment without ultraviolet 
lights was also tested and found to be ineffective. 

At the January 14th meeting it was decided to take granulated activated 
carbon to the pilot study stage. The system will be set up at well #15 
and run 24 hours per day, and a contingency plan developed to perhaps run 
tests longer. A small pump will be used so that all water will be treated 
and the water will be discharged to the sanitary sewer. Metropolitan 
Waste Control Commission (MWCC) has started asking for infonnation. It 
would probably be a good idea to have a representative of the MWCC on the 
committee. 

CH2M Hill will be doing additional pilot scale tiesting for treatment of 
well #23 discharge following the amendment of the existing contract. 

IV. Investigations of Environmental Research and Technology (ERT) 

CH2M Hill and ERT have tested the Minneapolis, St. Paul and Plymouth water 
supplies and CH2M Hill will be, testing .Minnehaha Creek, the Mississippi 
River, and the Chain of Lakes in the near future. 

MPCA would like to clean out Prairie du Chien well #23 as it is one-
thousand times dirtier than any other City well. CH2M Hill has been asked 
to put together a cost estimate for pilot work on the well as noted above. 
The primary problem is the maintenance cost. In general, MPCA is pleased 
with the work done by CH2M Hill and would prefer amending CH2M Hill's 
contract since State budget cuts and redtape make it easier than issuing 
a new contract. It should be noted that in all pilot studies the cost of 
analyses is much greater than the cost of setup and collection. 

ERT continues to advocate use of existing sand filters to remove PAH and 
is not yet convinced that carbon is the way to go. It is likely ERT will 
want to split samples. 

The MPCA intends to submit an amendment to the cooperative agreement to 
the U.S. EPA following the public meeting this summer, which will include 
a phased approach to drinking water supply and groundwater control. 

The City would like to begin construction with the completion of the 
Hill contract and forego any more study. Steve Shakman indicated a 
current court settlement, in Michigan established a precedent for a 
phased approach. 
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The treatment and discharge system for well #23 will not produce water 
acceptable for drinking water; therefore, four discharge options are 
available: 

1. Discharge to surface water which requires a NPDES Permit or to a 
sanitary sewer (extremely expensive); 

2.. Discharge to Minnehaha Creek; 
3. Discharge to the Chain of Lakes; 
4. Installation of a sewer line and discharge to the Mississippi 

River. 

Discharging to Minnehaha Creek during low flow could be a problem, but 
the possibility exists that the water once treated may be as clean as 
that in the Chain of Lakes or the Mississippi River. The final 
decision will be based on cost. Operation and maintenance expenses 
after the first six months will not be covered by Superfund monies 
because it only covers startup costs. 

V. Status of Superfund Contract 

-Superfund grant monies were received December 22, 1982. EPA held the 
funds because they didn't know if the State's share was 10% or 50% — 
the signed agreement stipulated a 10% match. Now that this money has 
been received the follov;ing has or can be done: 

1. Hired a full-time secretary, 
2. Hired technical people - hydrologist and public information 

officer, 
3. Signed an agreement with the Land Management Information Center 

for computer services, 
4. Started work on wells #23, #105, and #300, 
5. Begin composing RFP for a $450,000 contract for W13, swamp, 

etc. — would again like this to be a cooperative effort, 
6. Let contracts to close more of the multi-aquifer wells (EPA 

needs reports on why and on cost-effectiveness.). 

VI. Status of U.S.G.S. Efforts 

U.S.G.S. negotiated and is getting an extension of the contract. 
Essentially they have been letting things progress slowly but are 
hoping to meet the established timelines by adding additional staff. 
The new person will push the modeling effort. It is also rumored 
that EPA would like to have another major meeting. The interagency 
Superfund MOD with EPA, whereby they can be called upon by EPA (at 
the instigation of MPCA) to provide technical assistance, is being 
extended through 1983 with the monies being expanded considerably. 

A U.S.G.S. Denver researcher has proposed development of a mobile 
laboratory (including a GC/MS) which will be used to study the 
movement of organic fluids. St. Louis Park may be used as the first 
test site for this project. 
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VII. Health Risk Assessment of Heterocycles 

Funds have been given to MHD*s Health Risk Assessment Section to look 
into the health risks of heterocycles. A student has been hired to do 
the research and preliminary information should be available in two 
weeks. Dave Gray is also looking into extending this position. 

VIII. Other Topics 

St. Louis Park Public Meeting. The City will be holding a public 
meeting February 15th to ask for input to some basic questions and to 
inform the public about the CH2M Hill Contract. The general consensus 
of this group was that the meeting would last, too long and that this 
group should agree on the questions, to be raised for public input. A 
meeting will be held February 2nd to establish the above questions. The 
possibility of televising the meeting on the Park City Limits Show 
and/or videotaping the meeting for cable television was also discussed. 

CAPSULE's Data. The following problems, have arisen in relation to the 
data generated by CAPSULE: 

1. Recoveries - The lowest recovery for napthalene is so low it may be 
a problem. The City should investigate to determine if they have 
always had this problem and Bill Scruton, MHD, will be asked to 
evaluate the data and make appropriate suggestions. A joint meeting 
will be held to discuss the problem. 

2. Sampling Points - Reilly is saying they have to look at the tap, 
that is-where it counts since contamination levels jump around. It 
could be detection limits again. PAH's are being found in other 
systems and may be attributable to epoxies, tank coatings, etc. 
This problem has been studied by MHD and, to date no problems have 
been encountered with distribution systems. 

Well #17 is nearing completion. The 12-inch casing is set and the hole 
has been blasted. Bailing is ongoing, with the excavated material being 
red. Total depth of the well is 1,085 feet. 

St. Louis Park has signed their part of the connection study agreement, 
however, Minneapolis has not. An engineering report will need to be 
developed to establish the cost, etc., of hooking up every household 
from Highway 100 to the eastern border of St. Louis Park. Minneapolis 
will use their staff to develop this report. The detailed design stage 
may be done by St. Louis Park staff or contracted by the City. Once the 
system is installed it may be used either as a backup system or 
permanently. 

IX. Setting Time for Next Meeting (at the MPGA) 

The next meeting will be March 10, 1983, 9:30 a.m. at MPCA's main 
building. 

X. The meeting adjourned at 11:40 a.m. 
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MINUTES 
Working Committee Meeting 

St. Louis Park Groundwater Problem 
January 27, .1983 

The.37th meeting of the Working Committee was held at the Department of Health 
(Room 206). Members present included: 

Gary Englund Minnesota Department of Health 623-5330 
Sarah Tufford Minnesota Dept. of Natural Resources 297-2431 
Richard Koppy St. Louis Park 920-3000 
Robert Strauss Izaak Walton League 339-3500 
Dudley Moylan St. Louis Park Housing 

and Redevelopment Authority 938-5683 
Fran Hoffman Edina 927-8861 
John Strojan Hopkins 935-8474 
Michael Hansel Minnesota Pollution Control Agency 297-3770 
Donald Albi'n U.S. Geological Survey 725-7841 

Others present: 

Clint Pires St. Louis Park 920-3000 
Stei*ien Shakman Attorney General's Office (MPCA) 296-7703 
Vern Tollefsrud St. Louis Park 920-3000 

I. Review and Approval of Agenda 

Since Mike Convery was absent Gary Englund made remarks on agenda 
Item VI^. February 15th was also added under Other Topics - Last 
round of CAPSULE'S measurements to be reported by Dick Koppy and 
Mike Hansel. 

II. Review of Minutes of December 16, 1982, Meeting 

The minutes were approved as written. 

III. Status of RCRA Grant 

Hickok Contract. Hickok was forced to quit work in December due to 
lack of funds. Superfund dollars were granted January 26, 1983, by 
the PCA Board. There is still some question about the amount of work 
left and the amount of money to be spent. Mike Hansel received a 
phone call Sunday morning from Marc Hult regarding the annular space 
in well ^^5. The elevation is low. It is fine for the Prairie du 
Chien but not for thefJordan. 

When the contract is amended Mike Hansel would like to see guidelines 
set for the Contractor which better define responsibilities/deadlines. 
He is generally pleased with the perfonnance of the well driller. 

Sand needs to be removed at the Jordan level. After the pipe is cut 
out this well will be used as a Prairie du Chien monitoring well. 
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Hell #23 is curriently being pumped for the purpose of collecting 
undisturbed samples of the Prairie du Chien-Jordan. 

-N-

X Proposed 

X W23 

X Proposed 

X W105 

Park Bowling Alley 

New Well Site 
Proposed by City 

Louisiana Blvd. 

The proposed new well will have 16-inch casing through the drift and 
maybe down to the Prairie du Chien with 6-inch or 8-inch casing. If 
collapsing conditions are found, the driller will seal off the St. 
Peter Sandstone with 12-lnch casing. At this time it is not known 
whether it will be a large or a small well. Dick Koppy asked if the 
City could be given options and they make the choice. In the event 
this becomes a leu?ge well the City may eventually want to use this 
well for something other than a monitoring well, perhaps for 
industrial purposes. ^ 

Because EPA-Superfund monies were originally designated for plugging 
multi-aquifer wells, this would be an appropriate use; therefore, EPA 
will provide more funding if necessary. However, some cost controls 
should, be placed on Hickok 4 Associates since so much of their work is 
having to be redone. Npvember and December invoices for Hickok have 
not been paid . We may want to consider keeping Renner and fusing one 
of the State's hydrologists in lieu of Hickok. It appears that Hickok 
did a reasonably good job on the community survey but they had to be 
coerced into completing it. It was anticipated that 300 wells would 
be found but they found 750 wells which contributed to the cost 
overrun. 

At present it is thought contamination is not present in the Mt. Simon 
since the sample from well SLP 11 (only sample taken in the Mt. Simon) 
is clean. It is planned to drill one well in the Ironton-Galesville. 

Locating the well north may provide a false reading because that site 
may be over the old creosote pond. 

The Hickok proposal is not commonly accepted, contracting the plume 
seems to be the preferred policy. 
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Rellly would like to submit a comprehensive proposal to cover at least 
the treatment of drinking water, a gradient control system and the 
source material study. 

ERT (Reilly's consultant) is continuing to contact USGS and others 
regarding St. Louis Park. Everyone can talk but Mike Hansel should be 
informed of the contents of these discussions. 

CH?M Hill Contract. CH2M Hill has completed benchtesting treatment 
options and has found that granular activated carbon is half the 
expense of oxidation. Oxidation worked very well but the cost of the 
ultraviolet li^ts made it cost prohibitive. Ozone treatment was also 
tested and found to be ineffective. 

At the January T4th meeting it was decided to take granulated 
activated carbon to the pilot study stage. The system will be set up 
at well #15 and run 24 hours per day and a contingency plan developed 
to perhaps run tests longer. A small pump will be used so that all 
water will be treated and the water ^11 be discharged to the sanitary 
sewer. Metropolitan Waste Control Cbmmissipn has started asking for 
information. It would probably be a good idea to have a repre
sentative of the MWCC on the committee. 

CH2M Hill will be doing additional work on well #23. 

IV. Investigations of Environmental Research and Techology (ERT) 

ERT has tested the Minneapolis, St. Paul and Plymouth supplies and 
will be testing Minnehaha Creek, the Mississippi River, and the Chain 
of Lakes in the near future. 

MPCA would like to clean out Prairie du Chien well #23 as it is 1000 
times dirtier than any other City well. CH2M Hill has been asked to 
put together a cost estimate for ozonization of this well and the 
discharging of the water to the Mississippi River. Step 1 will be to 
separate oil fractions from the drift groundwater and Step 2 will be 
treatment. The primary problem is the maintenaiice cost. In general, 
MPCA is pleased with the work done by CH2M Hill eUid would prefer 
amending CH^M Hill's contract since State budget cuts and redtape make 
it easier than issuing a new contract. It should be noted that in all 
pilot studies the cost of analyses are much greater than the cost of 
set up and collection. 

ERT continues to be convinced that you can somehow tweek a sand filter 
and get it to pull out polynuclear aromatic hydrocarbons and the State 
is wrong to test carbon. It is likely ERT will want to split samples. 

, After Hill is completed in June and July, the following should be 
answered, or completed: 1. Whether carbon works, 2. Cost involved, 
3. Study of Minneapolis connection. The phased approach submitted to 
EPA includes: 1. Pumping well #23, and 2. Pumping and treatment of 
wells #10 and #15. 



The City would like to begin construction with tne completion of the 
Hill contract and forego any more study. Steve ^hakman indicated a 
current court settlement in Michigan established W precedent for a 
phased approach. 

The treatment and discharge system for well #23 should not be used as 
a drinking water source for the City; therefore, four discharge 
options are available: 

1. Discharge to surface water which requires a NPDES Permit or to a 
sanitary sewer (extremely expensive); 

2. Discharge to Minnehaha Creek; 
3. Dischairge to the Chain of Lakes; 

Installation of a sewer line and discharge to the Mississippi 
River. 

Discharging to Minnehaha Creek during low flow could be a problan, but 
the possibility exists that the water once treated may be as clean as 
that in the Chain of Lakes or the Mississippi River. The final 
decision will be based on cost. Operation and maintenance expenses 
after the first six months will not be covered by Superfund monies 
because it only covers startup costs. 

V. Status of Superfund Contract 

Superfund grant monies were received December 22, 1982. EPA held the 
funds because they didn't know if the State's share was 10? or 50? — 
the signed agreenent stipulated a 10? match. Now that this money has 
been received the following has or can be done: 

1. Hired a full-time secretary, 
2. Hired technical people - hydrologist and public information 

officer, 
3. Signed an agreement with the Land Management Information Center 

for computer services, 
4. Provided funds to the U.S.G.S., 
5. Started work on wells #23, #105, and #300, 
6. Begin composing RFP for a $450,000 contract for W13, swamp, etc.-

would again like this to be a cooperative effort, 
7. Let contracts to close more of the multi-aquifer wells 

(EPA needs reports on why and oh cost-effectiveness.). 

VI. Status of U.S.G.S. Efforts 

U.S.G.S. negotiated and is getting an extension of the contract. 
Essentially they have been letting things progress slowly but are 
hoping to meet the established timelines by adding additional staff. 

: The new person will push the modeling effort. It is also rumored that 
EPA would like to have another major meeting. The interagency 
Superfund MOU with EPA whereby they can be called upon by EPA (at the 
instigation of MPCA) to provide technical ..assistance is being extended 
through 1933 with the monies being expanded Considerably. 
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A U.S.G.S. Denver researcher has begun development of a mobile 
laboratory (including a GC/MS) which will be used to study the 
movement of organic fluids. St. Louis Park may be used as the first 
test site for this project. 

Well is nearing completion. The 12-inch casing is set and the 
hole has been blasted. Bailing is ongoing, with the excavated 
material being red. Total depth of the well is 1,085 feet. 

St. Louis.Park has signed their part of the connection study 
agreement, however, Minneapolis has not. An engineering report will 
need to be developed to establish the cost, etc., of hooking up every 
household from Highway 100 to the eastern border of St. Louis Park. 
Minneapolis will use their staff to develop this report. The detailed 
design stage may be dpne by St. Louis Park staff or contracted by the 
City. Once the system is installed it may be used either as a backup 
system or permanently. 

VIII. Health Risk Assessment of Heterocycles 

Funds have been given to MHD's Health Risk Assessment Sectior) to look 
into the health risks of heterocycles. A student has been hired to do 
the research and preliminary information should be available in two 
weeks. Dave Gray is also looking into extending this position. 

IX. Other Topics . 

St. Louis Park Public Meeting. The City will be holding a public 
meeting February 15th to ask for input to some basic questions and to 
inform the public about the CH2M Hill Contract. The general consensus 
of this group was that the meeting would last too long and that this 
group should agree on the questions to be raised for public input. A 
meeting will be held February 2nd to establish the above questions. 
The possibility of televising the meeting on the Park City Limits Show 
and/or of videotaping the meeting for cable television were also 
discussed. 

CAPSULE'S Data. The following problens have arisen in relation to the 
data generated by CAPSULE: 

• ' 
1. Recoveries - The lowest recovery for napthailene is so low it may 

be a problem. The City should investigate to determine if they 
have,always had this problem and Bill Scruton, MHD, will be asked 
to evaluate the data and make appropriate suggestions. A joint 
meeting will be held to discuss the problem. 

2. Sampling Points - Reilly is saying they have to look at the tap, 
that is where it counts since contamination levels jump around. 
It could be detection limits again. PAH's are being found in 
other systems and may be attributable to epoxies, tank coatings, 
etc. This problem has been studied by MHD-and to date no problems 
have been encountered with distribution systems. 
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X. Setting Time for Next Meeting (at the MPCA) 

The next meeting will be March 10, 1983, 9:30 a.m. at MPCA's main 
building. 

XI. The meeting adjourned at 11:^10 a.m. 



MINUTES 
Working Committee Meeting 

St. Louis Park Groundwater Problon 
April 21, 1983 

The 38th meeting of the Working Committee was held at the St. 
Offices. Members present included: 

Michael Convery 
Sarah Tufford 
Richard Koppy 
John Strojan 
Michael Hansel 
Jim Stark 

Others present: 

Vern Tollefsrud 
Susan Brustma 
Doug Fullen 
Jean Bergal 

Minnesota Department of Health 
Minnesota Dept. of Natural Resources 
St. Louis Park 
Hopkins 
Minnesota Pollution Control Agency 
U.S. Geological Survey 

St. Louis Park 
Minnesota Pollution Control Agency 
Metro Waste Control Commission 
Metro Waste Control Commission 

Louis Park City 

623-5297 
297-21131 
920-3000 
935-8474 
297-3770 
725-7841 

920-3000 
296-7294 
222-8423 
222-8423 

I. Review and Approval of Agenda 

The issue of reorganization within the Department of Natural Resources 
was added to the agenda under "Other Topics." With this addition, the 
agenda was approved. 

II. Review of Minutes of March 10, 1983. Meeting 

The minutes for the March 10, 1983, meeting of the Working Committee 
were approved with no changes. Mike Convery noted that scane addi
tional errors have been noted in the January 27, 1983, meeting 
minutes and that a complete, corrected set of meeting minutes will 
be distributed to all Committee mmbers. 

III. Status of RCRA Grant 

The RCRA Grant is due to expire at the end of May 1983. It appears 
that it will be extended through June 1983, which should be sufficient 
to complete the remaining tasks. 

Hickok Contract. The Hickok contract has been amended to be for 
$223,000. This work will include the remaining renovation of well 
W23, the construction of a cored well (well 300) adjacent to W23, the 
shipment and disposal of the coal-tar wastes ranoved from well W23, 
and the installation of permanent electrical power at the well W23 
site. 
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CH2M Hill Contract. The pilat plant testing on well 15 was completed 
on April 1, 1983. There was no breakthrough of contaniinants through 
the second column. The consultants are now doing a cost-effective 
analysis, comparing the treatment costs with a Minneapolis hook-up and 
with drilling additional deeper wells. The Milestone report should be 
available in early May 1983. A public meeting would follow sometime 
in June 1983. 

The CH2M'Hill contract will be amended for an additional $100,000 for 
a pilot treatment study for well W23. An alternative to treaitment 
would be direct discharge to the MWCC systiem. ' The total PAH levels 
for this well are on the order of 1 mg/1. If there are no strength 
charges, the disposal costs for the sanitary sewer would be on the 
order of $1.00-$1.10/1000 gallons. The pilot treatment at well W23 
would require only 2 gallons per minute (gpm). The smallest pump 
pushes 10 gpm, so there will be excess water for disposal. One 
possibility would be to return it to the well. Mike Hansel stated 
that this would be done once well 23 has been recompleted. CH2M Hill 
will also sample surface waters and stormwater outlets in the au'ea to 
determine background levels for the coal-tar derivatives. 

The City has applied for a NPDES permit to turn on municipal wells 4 
«uid 15 to provide some gradient control. A meeting of representatives 

• of the Minneapolis Park Board, the Minnehaha Creek Watershed, and 
the Citizens for a Better Environment (CBE) was held last week. 
Generally, the government representatives did not want any disposal in 
the Chain of Lakes or Minnehaha Creek, hinting that the Mississippi 
River would perhaps be acceptable. The CBE representatives wanted 
drinking water standards met for any discharge from W23. It does not 
appear that Minnehaha Creek could handle sustained discharge 
throughout the entire yeair. 

IV. Status of Superfund Grant 

The contract with the U.S. Geological Survey is almost finalized. A 
contract with the University of Minnesota Ccmputer Center is ̂ llso set. 
M.P.C.A. representatives are meeting with the U.S.G.S. to develop the 
final details of the transport model and the questions to be answered 
by the model. 

The effort to store field data on the Land Management Information 
Center data base is continuing. The data will be stored in the same 
format used regularly by LMIC. 

The Request for Credentials/Request for Proposals for the source eu?ea 
control/cleanup is in draft form and out for review. It is hoped to 
have this published in May in the State Register. Work will start at 
the earliest in October. 
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The Community Relations Plan will be sent to the U.S. Environmental 
Protection Agency. The plan establishes a community advisory 
committee, consisting of representatives from the wards in 
St. Louis Park, community and civic organizations in St. Louis Park, 
environmental groups in St. Louis Park, and from Hopkins. These 
representatives must be formally appointed by the MPCA Boau?d. 

V. U.S. Geological Survey Efforts 

The U.S.G.S. is currently designing the transport model and is now 
ifinalizing the scale and goals of the model. The list of questions is 
being completed. Some of these questions can be answered by the flow 
conponent of the model, while others will have to await completion of 
transport components. The grid is well established, having the 
greatest detail in the St. Louis Park area (400* x hoo* grid). The 
general area of the model extends.from the ;Lake Minnetonka area to the 
Mississippi River and downtown Minneapolis, with the Minnesota River 
as the south boundary. 

The model is approaching the capacity of the University system and is 
already compiled. Calibration runs are being conducted for steady-
state flows. Pumpage records for the 1970Vs are being gathered. The 
monitoring network is still active. Marc Hult is concentrating oh 
drift transport and-assisting in establishing the LMIC data base. 

VI. Status of St. Louis Park's Drinking Water 

Well 17; Air surging has been conducted during the past month, 
removing ICQ cubic yards of sand. The contract with Layne was 
extended to May 6, 1983. Unfortunately, the pump shaft broke again 
yesterday. Contractors are,already lined up for the plumbing, 
electrical, and pump work. 

Minneapolis Hook-up; Minneapolis staff are currently writing the 
report now, which should be available in a week. Minneapolis 
officials desire a five-year commitment to purchase water. This 
is the major point of concern for St. Louis Park officials. The 
St. Louis Park officials and residents are also concerned about the 
limited storage capacity of the Minneapolis system and the potential 
for contamination of the Minneapolis source by spills or leakages. 

Conservation: The conservation committee will meet this afternoon. 
At the last meeting of March 31, 1983, the committee brainstormed to 
compile a comprehensive list of conservation mechanisms-. At today's 
meeting, the committee will attempt to finalize the goals and to 
discuss strategies to meet those goals. The committee is becoming 
rather large and so the citizen and technical subcommittees may meet 
separately. 

VII. Health Risk Assessment of Heterocycles 

A first draft of" the report has been submitted to Dave Gray for 
review. A final report should be available within a couple weeks. 



-4-

ym. Status of M.P.C.A. Reorganization 

The positions for the expanded programs have been posted. The;y are 
currently interviewing for manager positions. The next level will be 
interviews for the project manager positions. 

The State Superfund bill has passed the House floor. The Senate bill 
is still forthcoming. . 

IX. D.N;R. Reorganization 

The Hydrolo^ Section has been eliminated. A new section, called the 
Water Use Management Section has been, established, consisting of a 
regulatory unit (headed by Hedia Rieke) and a technical analysis unit 
(headed by Pat Bloomgren). 

X. Other Topics 

Dick Koppy distributed copies of Water Update No. 2 (dated April 18, 
1983) which was provided to the City Council. Copies are attached to 
the minutes for those members who were not at the committee meeting. 

XI. Next Meeting 

The next meeting of the Working Committee will be on Thursday, May 19, 
1983, at 9:30 a.m. at the Minnesota Department of Health (Room M08). 
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MINUTES 
Working Coinmittee Meeting 

St. Louis Park Groundwater Problem 
August 8, 1983 

The 40th meeting of the Working Committee was held in the Basement Conference 
Room, starting at 9:30 a.m. Members present included: 

Michael Convery 
Michael Hansel 
Hedia Rieke 
Richard Koppy 
John Strojan 
Dan Gillies 
Dudley Moylan 

Others present included: 

Steve Riner 
Susan Bfustman" 
Jean Bergal 
Doug Fullen 

Minnesota Department of Health 623-5297 
Minnesota Pollution Control Agency 296-7758 
Minnesota Department of Natural Resources 296-0508 
City of St. Louis Park 920-3000 
Hopkins 935-8474 
U.S. Geological Survey 725-7841 
Housing & Redevelopment Authority (SLP) 938-5683 

Minnesota Pollution Control Agency 296-7297 
Minnesota Pollution Control .Agency 296-7294 
Metropolitan Waste Control Commission 222-8423 
Metropolitan Waste Control Commission 222-8423 

I. Review and Approval of Agenda: The agenda was approved with no changes. 

II. Review of Minutes of July 14, 1983: The minutes of this meeting were 
approved with no changes. 

III. Status of RCRA Grant: 

IV. 

•Hickok Contract; Work on removing the 7-inch casing is continuing 
without a great deal of success. It appears that this casing may 
be locked in the St. Peter Sandstone, The alternatives tried to date 
include using a horizontal pipe cutter, sandlocking and pulling the 
casing, using a vertical pipe slitter, and blasting. The next attempt 
will use a reversing pile driver. 

CH2M Hill Contract: The Mississippi River, Minnehaha Creek, and Chain 
of Lakes will be sampled during a major storm event. The review of 
the final report is nearing completion and all comments should be 
into the Minnesota Pollution Control Agency by week's end. 

Superfund Grant: Some funds have been committed to amendments of 
the Hickok and CH2M Hill contracts. The format for the LMIC data 
base is established and they are now trying to transfer the data. 
In the Source Material study, 17 sets of credentials were submitted 
and reviewed. Three finalist consortiums (Donahue-Batelle, CH2M Hill-
Barr, Dames & Moore, et.al) were selected to submit proposals. An 
informational meeting will be held for the consultants prior to prepara
tion of proposals. This meeting will be held following the meeting 
with Environmental Research and Technology on August 11, 1983. 



MINUTES -2- August 8, 1983. 

V. Status of U.S. Geological Survey Efforts: The monthly pumpage for 
the metropolitan area has been completed for inclusion into the regres
sion model. There does appear to be a decent correlation between 
pumpage and temperature and precipitation (except for municipal pumpage). 
In terms of the transport and flow models, there have been problems 
with the SWIP code. Some options of the code do not appear to be 
working properly, particularly the aereal recharge and fixed boundary 
components. Very few researchers have had experience with these aspects 
of the code. 

VI. Status of St. Louis Park Drinking Water; The drinking water situation 
is in good shape. The wet spring and the conservation measures have 
resulted in a 16-17% reduction in water usage from July 1982 to July 
1983. 

VII. Discussion of August 11, 1983 Meeting with Environmental Research 
• 'arid' Technology"; A technical discussion of the E.R.T. report will 
be held in the M.P.C.A. Boardroom on August 11, 1983, starting at 
9:00 a.m. The key issues of discussion will include: 

1. Drinking Water - standards 
treatment alternatives 
monitoring strategies 

2. Groundwater - value as a resource 
remedial alternatives 
modeling methods 
discharge and treatment 
monitoring strategies 

3. Source Control - clean Wells W23 and W105 
swamp area 
sorption 
economics 

•I 

1 4. 11 Recommendations 
;r ^^ 

5. Plans for Remainder of Year 

VIII. Next Meeting: The next meeting of the Committee meeting will be at 
the City of St. Louis Park City Hall on September 22, 1983 at 9:00 a.m. 
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Mr. Michael kbsak6wski(WH-527M} 
U.S. EPA, Officie of Waste 

.Programs Enforcement 
^ Rm. 1123,. 401 M Street S.W. ' 
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